COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/16/2001

ESTIMATE SUMMARY 14:19:18
CONTID: C13327 ESTIMATE NO: 0002 PROG SPEC YR: 1999
PCN: 13327-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.5 DAYS TIME ALLOW: 20 WORK DAYS
DINOSAUR EAST AND WEST PERCENT TIME:  67.50 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA 0401-017
DINOSAUR EAST AND WEST
NAME OF ROAD: US 40
PROJECT COUNTIES:  MOFEAT
CONTRACTOR:
HARRY'S HEAVY HAULERS, INC. PAY PERIOD ENDING 07/11/2001 DATE TIME STARTED 06/18/2001
1605 AIRPORT RD DATE LET 02/08/2001 DATE WORK BEGAN 06/18/2001
DATE AWARDED 02/14/2001 DATE TIME STOPPED 07/16/2001
DATE CONTRACT EXECUTED 03/01/2001 DATE ACCEPTED 07/16/2001
RIFLE CO 81650 970/625-4507 DATE NOTICE TO PROCEED  06/18/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 488,918.75 PARTICIPATING $ 490,267.08 $ 366,227.46
AWARD PROJECT AMT:  $ 546,034.61 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.28% TOTAL EARNINGS 490,267.08 366,227.46
FUNDS AVAILABLE: $ -1,348.33  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 490,267.08 366,227.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,387.58 -1,826.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 487,879.50 364,400.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 487,879.50 364,400.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 364,400.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13327-BID ESTIMATE RUN 07/16/2001
PROJECT: STA 0401-017 ESTIMATE NO: 0002 14:19:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE .
CAT NO0200 BID ITEMS
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,308.000 1,308.000
sy 0.000 0.00
3.83000 1,308.000 5,009.64
0010 202-00425 *REMOVAL OF BRIDGE RAILING 154.000 154.000
LF 0.000 0.00
6.93000 154.000 1,067.22
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 858.000 858.000
LF 0.000 0.00
4.20000 858.000 3,603.60
0020 202-01300 *REMOVAL OF END ANCHORAGE 12.000 0.000
EACH 12.000 2,268.00
189.00000 12.000 2,268.00
0025 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 24.370 0.000
TON 24.370 219.33
9.00000 24.370 219.33
0030 409-01015 *COVER COAT MATERIAL (TYPE I) 409,968.000 93,683.000
5% 316,285.000 136,002.55
0.43000 409,968.000 176,286.24
0035 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 15,797.300 0.000
(POLYMERIZED)
GAL 15,993.000 19,511.46
1.22000 15,993.000 19,511.46
0040 411-10375 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 120,785.400 30,449.000
(POLYMERIZED)
GAL 91,688.000 94,438.64
1.03000 122,137.000 125,801.11
0045 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000
LF 0.000 0.00
20.06000 350.000 7,021.00
0050 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
892.50000 4.000 3,570.00
0055 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000 0.000
EACH 12.000 15,120.00
1,260.00000 12.000 15,120.00
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PCN: 13327-BID ESTIMATE RUN 07/16/2001
PROJECT: STA 0401-017 ESTIMATE NO: 0002 14:19:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0060 606-11010 *BRIDGE RAIL TYPE 10R 156.000 0.000
LF 156.000 13,350.48
85.58000 156.000 13,350.48
0065 614-10400 SIGN BRIDGE (SPECIAL) 4.000 0.000
EACH 4.000 340.00
85.00000 4.000 340.00
0070 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 17,524.50
35,049.00000 1.000 35,049.00
0075 627-00005 *EPOXY PAVEMENT MARKING 925.000 0.000
GAL 925.000 46,250.00
50.00000 925.000 46,250.00
0080 630-00000 *FLAGGING 510.000 223.000
HOUR 287.000 8,610.00
30.00000 510.000 15,300.00
0085 630-00001 PILOT CAR OPERATION 115.000 11.500
HOUR 103.500 2,587.50
25.00000 115.000 2,875.00
0090 630-00002 *TRAFFIC CONTROL SUPERVISOR 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0095 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 2.000
DAY 8.000 2,000.00
250.00000 10.000 2,500.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 15.500
EACH 44.500 1,780.00
40.00000 60.000 2,400.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 15.000
EACH 31.000 1,550.00
50.00000 46.000 2,300.00
0110 630-80380 TRAFFIC CONE 150.000 15.000
EACH 135.000 675.00
5.00000 150.000 750.00
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PCN: 13327-BID ESTIMATE RUN 07/16/2001
PROJECT: STA 0401-017 ESTIMATE NO: 0002 14:19:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0115 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 630-00012 TRAF CTRL MGMT MCR LINE 1, ADD ITEM TCM DELE TE ITEM 14.000 6.000
TCS
DAY 8.000 4,000.00
500.00000 14.000 7,000.00
0150 900-00009 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL -113.000 0.000
ASPH LOADS FOR HFRS-2F
GAL 0.000 0.00
1.03000 0.000 0.00
0155 900-00009 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL -132.000 0.000
ASPH LOADS FOR HFMS-2F
GAL 0.000 0.00
1.22000 0.000 0.00
CAT 0200 CURRENT AMT$ 486,243.75 $ 366,227.46 $ 487,592.08
CAT NO0400 CONSTRUCTION ENGINEERING
0130 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,375.00000 1.000 2,375.00
0135 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT$ 2,675.00 $ 0.00 $ 2,675.00

PROJECT TOTAL CURRENT AMT$  488,918.75 $

366,227.46 $  490,267.08



